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ORDER
Agreed Modifications for Exhibit A Repairs
Moore, J.
Pursuant to the Court's direction at the end of the

February 13, 2003 Status Conference in this matter, the
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Government of the Virgin Islands reached an agreement with the
United States for new deadlines for wastewater repairs, including
some additional repairs to the Exhibit A projects. These agreed
modifications are incorporated into Exhibit A of the Court’s
December 19, 2001 Order (as amended by the Court’s November 19,
2002 Order). Having considered the entire record in this matter,
including the testimony and documentary evidence presented at the
hearings on January 30, February 3 and 13, 2003, and based on the
agreement of the parties, it is hereby,

ORDERED, ADJUDGED AND DECREED that:

The revised deadlines for the projects/repairs covered by
the invalid and now-cancelled GRM Contract, as well as with
respect to the other projects/repairs required by the Court’s
December 19, 2001 Order (as amended by the Court’s November 19,
2002 Order) that, as discussed at the Status Hearing held on
February 13, 2003, have not been completed in a timely manner set
forth in the "Agreed Modifications for Exhibit A Repairs" and
"Exhibit A Schedule for Repairs (As agreed to by parties on

February 27, 2002)" are adopted by the Court as follows:
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A. ST. CROIX
1. St. Croix Wastewater Treatment Plant

a. Mechanical Seals will now be used at the Plant and
these seals are to be installed by April 15, 2003.

b. A written Standard Operating Procedure, acceptable to
EPA, will be submitted by March 30, 2003.

2. St. Croix Sewer Collection System

(These Projects were formerly covered under the Global
Resources Management Contract.)

a. Race Track Repair - May 30, 2003 to begin construction
and August 31, 2003 to complete work.

b. Bethlehem Gut Repair - May 30, 2003 to begin
construction and August 31, 2003 to complete work.

c. Catherine’s Rest Repair - May 30, 2003 to begin
construction and August 31, 2003 to complete work.

d. Adventure Gut Investigation and Repair - Complete
investigation by March 31, 2003. If repairs are needed,
begin construction by May 30, 2003 and complete
construction by August 31, 2003.

3. Figtree Pump Station
a. Repairs to Pumps. The deadlines for repairs for all

the pumps are extended to April 30, 2003.
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b. Replace Motor Control Center for all Pumps, refurbish
Starters and Controllers. The deadline is extended
from February 3, 2003 to April 30, 2003.

c. Replace or repair air exhaust/inlet ventilation system
in the wet-well. The deadline for this repair is
extended from December 31, 2002 to April 30, 2003.

d. Replace Check Valves, flanges and spool pieces. The
deadline for this repair is extended from February 3,
2003 to April 30, 2003.

e. Repair/reinforce all house pump anchor bases. The
deadline for this repair is extended from February 3,
2003 to April 30, 2003.

4, Lagoon Street Pump Station

a. New Emergency Generator shall be installed by April 30,
2003.

b. 1Inspection of discharge pipe shall be completed by May
30, 2003 and all repairs completed by November 30,
2003.

5. LBJ Pump Station

a. New Emergency Generator. The Generator is on-island but
further engineering is required before it can be

installed. The Parties have agreed to extend this
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deadline to March 28, 2003.

b. Replace or repair any Pumps that are not operational so
that all the house pumps are in full operational
condition at all times. The parties have agreed to
extend this deadline to April 30, 2003.

6. New 2003 St. Croix Projects/Repairs

The parties have agreed to add some new projects/repairs with
associated deadlines to Exhibit A. These projects and
repairs are to be funded from the Wastewater Corrective
Action Trust Fund bank account (created pursuant to Section
A.3 of the Court’s December 19, 2001 Order). The Government
shall reimburse the bank account for these projects/repairs
by September 30, 2003.

a. Lagoon Street Pump Station - replace or repailr any
pumps that are not operational so that all three house
pumps are in full operational condition - July 31,
2003.

b. St. Croix Pump Stations other than LBJ, Figtree, and
Lagoon Street - replace or repair any pumps that are
not operational so that all the house pumps are in full
operational condition - August 31, 2003.

c. St. Croix Pump Stations other than LBJ, Figtree and
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Lagoon Street - replace or repalir any emergency
generators that are not operational so that all
emergency generators are in full operational condition
- May 30, 2003.

Lagoon Street Pump Station and LBJ Pump Station -
install “T” wvalves so that an emergency diesel pump can
be used at these stations - July 31, 2003.

Acquire an additional diesel emergency pump for use on
St. Croix - July 31, 2003.

Estate Diamond Sewer Repair - August 31, 2003.

Sanitary Sewer System Evaluation

The Government is given until March 31, 2004 to complete this

project.

B. ST. THOMAS

1. Airport Lagoon.

The Government 1is given until March 14, 2003 to have all

repairs completed and the plant fully operational. The

deadline for reinforcement of the Lagoon West Berm is

extended to March 31, 2004. The VI Government has taken

the position that this requirement should be deleted
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because it does not have control and jurisdiction over
this area to effectuate the repair. The VI Government
shall submit its justification to EPA and EPA shall
determine whether it agrees that this requirement should

be deleted.

. Cancryn Pump Station

The deadline is extended for installation of the
explosion-proof lights and other repairs is extended to
March 30, 2003 with the exception of the repairs to the
hoist which shall be completed by April 30, 2003.

Long Bay Pump Station

The parties have agreed to extend the deadline for these
repairs from January 31, 2003 to March 30, 2003 with the
exception of the installation of the hoist which shall be
completed by April 30, 2003.

Airport Pump Station

The parties have agreed to extend the deadline for all
repairs to March 30, 2003 with the exception of the hoist
support frame and hoist which shall be completed by April
30, 2003.

Vessup Bay WWTP

The VI Government is given until March 30, 2003 to submit
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either a plan for replacement of the plant or an estimate
from a qualified contractor for the repair (lining) of the
tank walls. If the tank walls are to be repaired, the
walls shall be repaired by August 31, 2003. If the entire
plant is to be replaced, the VI Government is given until
March 30, 2004 to have a replacement plant installed and

in operation.

. Brassview WWTP

The Parties have agreed to extend the deadline for these
repairs to March 30, 2003.

ST. JOHN

. Construction of Power Bovyd Pump Station.

Plans and specifications shall be prepared by August 30,
2003 and construction of the station is to be completed by
August 30, 2004. The Government has indicated that the
construction of the plant may not be feasible until there
is a sufficient level of rate payers to justify
construction of the station. The Government shall submit
a written justification to the EPA and the EPA shall
review any such submission in order to determine whether
it agrees with the Government's position to delay the

project. It is further
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ORDERED AND DECREED, that the Revised Exhibit A, Schedule for
Repairs (As agreed to by parties on February 27, 2003), 1is
attached hereto and incorporated herein by reference

Entered this 7th day of March, 2003.

FOR THE COURT:

/s/
Thomas K. Moore
District Judge

ATTEST:

WILFREDO F. MORALES
Clerk of the Court

By:

Deputy Clerk

Copies to:

Hon. Raymond L. Finch

Hon. Geoffrey W. Barnard

Hon. Jeffrey L. Resnick

Joycelyn Hewlett, Esg.

William Dillon, Esqg.; FAX: 773-1407
Donald G. Frankel, Esqg.; FAX: 617-450-0448
Iver A. Stridiron, Esqg.

Michael Law, Esqg.; FAX: 774-9710
Dr. Rafael Rios; FAX: 787-763-9597
Pedro A. Modesto; FAX: 787-289-7102
Mrs. Trotman

Joshua R. Geller, Esqg.

St. Croix law clerks

Order Book
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Exhibit A Schedule for Repairs
(As agreed to by parties on February 27, 2003)
Projects/Repairs Current New completion
deadlines dates agreed to by
(as of Court’s the VI Govt and the
November 2002 EPA.
Order)
St. Croix
St. Croix contract operation until the V-irgin Islands has November 30,
WWTP achieved six consecutive months of compliance 2002 (start date)
with all applicable effluent limitations (see March 29, 2003
Amended Decree Section V.3) completion date
for all three
islands
repair septage receiving station or replace by February 8, 2002 | COMPLETED
positive displacement pump Completed
replace/repair the mechanical bar screens August 28,2002 | COMPLETED
mechanism
repair grit collector mechanism; install new sluice | Manual Written SOP to be
gates, new railings, cross members, frame, and grit | operation of submitted by March
scrapers mechanism with | 30, 2003.
vacuum truck is
allowed until
plant is upgraded
or replaced.
repair or replace the sludge removal mechanism December 31, COMPLETED
(scraper system) in the clarifiers, refurbish the 2002
sludge drain pipes and sludge waste pumps
repair overhead crane limit switch February 28, COMPLETED
2002
replace one variable speed starter and two single November 15, COMPLETED
speed starters for influent pumps 2002
repair mechanical seals for influent pumps November 30, April 15,2003
2002 (packing (mechanical seals)
seals)
repair collapsed land portion of outfall October 31, 2002| COMPLETED

10
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repair digester pumps April 30, 2002 COMPLETED
Completed
St. Croix | repair Race Track open hole with sewage flowing | December 30, Begin construction
Sewer through it located adjacent to the east Airport road | 2002 by May 30, 2003.
Collection | and the Randal “Doc” James Horse Race Track Complete repair by
System August 31, 2003.
repair Bethlehem Gut sewer line discharging into | December 30, Begin construction
the Bethlehem Gut, west of the Territorial Court, at | 2002 by May 30, 2003.
the bridge which traverses the Bethlehem Gut. Complete repair by
August 31, 2003.
Investigate and repair Catherine's Rest collapsed December 30, Begin construction
line segment. 2002 by May 30, 2003.
Complete repair by
August 31, 2003.
Investigate Adventure Gut accumulation of raw December 30, Complete
sewage near the Patrick Sweeney Police 2002 investigation by
Headquarters. March 31, 2003. If
repairs are required,
begin construction by
May 30, 2003 and
complete construction
by August 31, 2003.
Conduct sanitary sewer system evaluation survey, March 29, 2003 | March 31, 2004
infiltration/inflow studies with recommendations to
replace or repair collapsed sewer line segments
around St. Croix and stop inflow.
Replace or repair any collapsed sewer line September 30,
segments in St. Croix not identified above and stop | 2005
inflow in accordance with sanitary sewer system All three islands
evaluation survey recommendations
Figtree Overhaul house Pump No. 3, refurbish and replace | April 30, 2002
Pump the bearings Completed
Station
evaluate and repair overhead crane COMPLETED
replace or repair any pumps that are not January 20, 2003 | April 30, 2003
operational, so that all the house pumps are in full | (one pump)
operational condition at all times. February 3, 2003
(second pump)

11
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replace motor control center for all pumps, February 3, 2003 | April 30, 2003
refurbish starters and comptrollers
replace or repair air exhaust/inlet ventilation system | December 31, April 30, 2003
in wet well 2002
replace check valves, flanges and spool pieces February 3, 2003 | April 30, 2003
repair/reinforce all house pumps anchor bases February 3, 2003 | April 30, 2003
refurbish emergency generator (alternate power February 28, April 30, 2003
unit) 2003
(to replace)
Lagoon new emergency generator (alternate power unit) February 28, April 30, 2003
Street P S 2003
repair of the discharge pipe Inspection completed
by May 30, 2003.
Repairs completed by
November 30, 2003
LBJ PS new emergency generator (alternate power unit) December 30, March 28, 2003
2002
replace or repair any pumps that are not February 3, 2003 | April 30, 2003
operational, so that all the house pumps are in full
operational condition at all times
NEW 2003
ST. CROIX
REPAIRS
Lagoon Replace or repair any pumps that are not July 31, 2003
Street PS operational so that all three house pumps are in full
operational condition
Lagoon Install T valves so that an emergency diesel pump July 31, 2003
Street and | can be used at these stations.
LBJ Pump
Stations
St. Croix Replace or repair any pumps that are not August 31, 2003
Pump operational so that all the house pumps are in full
Stations operational condition
(other than

12




United States v.

Gov't of the Virgin Islands

Civ. No. 1984-104
Order Feb. 7, 2003: Revised Exhibit A
Page 13
LBJ, Replace or repair emergency generators that are not May 30, 2003

Figtree and

operational so that all emergency generators are in

Lagoon full operational condition.
Street).
St. Croix Acquire emergency diesel pump for use on St. July 31, 2003
Diesel Croix.
Pump
Estate Repair the existing sewer problem. August 31, 2003
Diamond
Funding for| The new 2003 repairs shall be funded from the September 30, 2003
the new bank account created pursuant to section A.3 of the to reimburse bank
2003 Court’s December 19, 2001 Order. The Virgin account.
Repairs Islands shall reimburse the account for the funds

required for these repairs/projects.

St. Thomas

Airport repair or replace chlorine generator or put in place | December 30, COMPLETED
Lagoon an alternative disinfection program 2002
WWTP

repair or replace all mechanical blowers, repair air | December 30, COMPLETED

manifolds for the aeration system, install 2002

miscellaneous air piping, valves, fittings and

diffusers

December 30, COMPLETED

repair or replace baffle curtain 2002

headwork improvements; install screening device December 30, March 14, 2003

to trap objects (bar screen), install distribution 2002

header and diffuser to allow influent to enter lagoon

below water surface and eliminate existing influent

fall into the lagoon, install flow meter,

December 30, COMPLETED

13
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remove sludge from lagoon. 2002
COMPLETED
Repair internal sludge recycling mechanism December 30,
2002
COMPLETED
enhance sampling points (influent and effluent December 30,
locations), provide platform (rest) for sampling 2002
equipment
March 24, 2004
reinforce lagoon west berm December 30,
2002
COMPLETED
repair access road December 30,
2002
refurbish administration building August 31,2002 | COMPLETED
Completed
refurbish/repair emergency generator April 30, 2002 COMPLETED
Completed
contract operation until the Virgin Islands has December 30,
achieved six consecutive months of compliance, 2003
utilities/chemicals
Cancryn PS| repair/ replace inlet/exhaust air ventilation system, | Exhaust— March 30, 2003 for
install explosion-proof lights in dry well, repair or | competed all repairs except
replace bar screen, provide overhead crane or lift hoist which shall be
for operator to remove screened debris Lights completed by April
December 31, 30, 2003
2002
Bar
screens/crane
January 31, 2003
Long Bay | repair/ replace inlet/exhaust air ventilation system, | January 31, 2003 | March 30, 2003 for
PS repair/ replace explosion-proof lights in dry well, all repairs except
repair or replace bar screen, provide overhead crane hoist which shall be
or lift for operator to remove screened debris completed by April
30, 2003
Airport PS | repair/ replace inlet/exhaust air ventilation system, | Bar screen/crane | March 30, 2003 for

repair /replace explosion-proof lights in dry well,

January 31, 2003

all repairs except

14
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repair or replace bar screen, provide overhead crane hoist which shall be
or lift for operator to remove screened debris completed by April
30, 2003
Vessup replace tank walls that are corroded December 30, By March 30, 2003
Bay 2002 submit a plan for
WWTP either replacement or
(Nazareth) lining of tank walls.
Repair tank walls by
August 31,
2003 if this option is
used or replace entire
plant by March 30,
2004
Brassview | Repair/replace outfall or implement acceptable December 30, March 30, 2003
WWTP effluent disposal method (i.e.; resource recovery for | 2002
agricultural purposes) including plant rehab
Mangrove | contract operation to continue for two years from January 31, 2002
Lagoon commencement of operation of plant (see Amended | or from startup
WWTP Decree Section V.1) of Mangrove
(whichever
occurs first)
COMPLETED
Emergency | Repair of collapsed sewer lines at Territorial Court
Sewer Line | and Airport Road.
Repairs
St. John
George Replace concrete lid and access hatch, install new | March 31,2003 | COMPLETED
Simmonds | pump bases and rails, install new control panel, and
PS replace or repair fencing.
Cruz Bay | Replace or repair pump that is not operational, Completed COMPLETED
Ejector PS | replace pump controls and electrical boxes.
Cruz Bay Repair or replace two non-operational pumps, Pending COMPLETED
Pond repair or replace emergency generator. execution
Mouth PS Of Operations
Contract October
31,2002
Construct new Power Boyd Pump Station August 30, 2003 | Plans and
specifications to be

15
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submitted by August
30, 2003. Completion
of project by August
30, 2004.
Cruz Bay contract operation to continue until for two years Started
WWTP from commencement of operation of plant (see 09-28-2001
Amended Decree Section V.1)
George Improvements for the George Simmonds WWTP to | April 30, 2003
Simmonds | enhance treatment capabilities
WWTP
Miscellaneous
Reimburse the $1.9 million of funds that the Virgin | March 31,2002 | COMPLETED

Islands has indicated were incorrectly taken out of
an account for the Mangrove Lagoon project.

Completed

Purchase equipment, hand tools and materials for
in-house repairs. Purchase water truck, vehicles,
existing vehicle repair

July 30, 2002
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